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VIA FACSIMILE 587-3827 AND U.S. MAIL

Mr. Anthony J.H. Ching
Executive Director
State Land Use Commission
P.O. Box 2359
Honolulu, Hawaii 96804-2359

Dear Mr. Ching:

Subject: Status Report Re: LUC Docket No. SP87-362
Department of Environmental Services

This report is submitted in response to the Order Requiring the Filing of a Status
Report, filed May 24, 2006 (“Order”), in the above-referenced matter. The Order
requires that the Department of Environmental Services, City and County of Honolulu
(“Department”) as Applicant file a status report with the Land Use Commission no later
than July 31, 2006, to include: (i) an updated timeline for the Waimanalo Gulch
Sanitary Landfill expansion; and (ii) information on the City and County of Honolulu’s
intentions to file a request to amend any of the conditions of the existing special use
permit issued in this matter.

In satisfaction of the first requirement of the Order, we submit the attached timeline
showing the updated schedule for the expansion of the Waimanalo Gulch Sanitary
Landfill. The schedule addresses community consultation, environmental document
preparation, expansion design, land use and solid waste management permitting, and
construction. Please note that some of the tasks on the updated timeline have already
been initiated. For example, on July 10 and 11, 2006, community environmental
scoping meetings were held at Nanakuli High School and Benjamin Parker Elementary
School, and additional community environmental scoping meetings are scheduled for
Mission Memorial Auditorium (July 27) and Kapolei Hale (August 10) from 6:30 PM —

8:30 PM.
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In satisfaction of the second requirement of the Order, the Department will seek the

expansion of Waimanalo Gulch Sanitary Landfill as the City’s future landfill site. This

will require amendment of certain conditions of the existing special use permit, and in

that regard we are reviewing the permit conditions and, as necessary, will request

appropriate amendments as part of the process of permit modification for the proposed

expansion of the landfill site. We intend to submit the pertinent land use permit

documents for processing through the City Planning Commission to the State Land Use

Commission.

We trust that the foregoing information, and the attachment, fully satisfy the

requirements of the Order. In order to keep the Land Use Commission informed about

our progress towards the expansion of the landfill, we will submit notification to the

Commission at publication of the EIS Preparation Notice, draft EIS, and final EIS. We

look forward to continuing work towards the expansion of Waimanalo Gulch for the

City’s future landfill needs in close coordination with the Land Use Commission and

others.

Sincerely,

Dr. Eric S. Takamura, P.E.
Director

Attachment

cc: DPP
COR



Project Timeline*

Waimanalo Gulch Sanitary Landfill Expansion

July 31, 2006

Task Items Approximate
Timeline

Project Community Consultation - Duration of Project

EIS Preparation Notice

_____ __________

September 2006

EIS Preparation Notice Public Comment Period

____________

October 2006

EIS Special Studies June - September 2006
Alternatives Analysis
Traffic Impact Assessment
Archaeological Assessment
Cultural Impact Assessment
Socioeconomic Impact Assessment
Social Impact Assessment
Flora Assessment
Fauna/Avifauna Assessment

________ _____________

Draft EIS

________ _____ ___________________

December 2006/January 2007

DEIS Pubhc Comment_Period January - February 2007

FINAL EIS

_____

- July 2007

Initiate DOH Solid Waste Permit, State Special Use Permit, and April 2007 - January 2008
other required permits in anticipation of Final EIS schedule

____________________

Conduct preliminary landfill design

_________________

April 2006 - October 2006

Estimated DOH Solid Waste Permit, State Special Use Permit, On or Before March 2008
and other permit approvals

Construction of iniUal expansion cell and infrastructure March 2008

Accepting waste on or before May 1,2008

_____- _______

May 1, 2008

*This schedule represents the best estimate available at the date of preparation.
Actual dates may be different.


